
October 16, 1990 

Ms. Maritza Montesinos-Gross, Code 1822 - 
Atlantic Division 
Naval Facilities Engineering Command 
Norfolk, Virginia 23511-6287 

RE: Contract N62470-90-B-7645 (Versar 5295) 
Progress Reports (September 1990) 

Dear Maritza: 

Encl_osed you will find a copy of our monthly progress report 
applicable to the.IRP work at the U.S. Naval Station, Roosevelt Roads,, 
Puerto Rico. This progress report is for the status period ending 
September 30, 1990. 

If you have any questions, please feel free to call me at (703) 
642-6750. 

Enclosures 

Arthur Jung 
Program Manager 

AJ: srs 
1542k-3 

cc: Dan Boucher, Code 09A2124 
Noel Simmons, Versar 

6859 VERBAR CENTER 0 P.O. BOX 1649 0 SPRINGFIELD,VlRGlNlA 22151 l TELEPHONE: (703) 750-3000 



MONTHLY PROGRESS REPORT 
FOR THE REMEDIAL INVESTIGATION/FEASIBILITY STUDY 

AT THE U.S. NAVAL STATION 
ROOSEVELT ROADS, PUERTO RICO 

REFERENCE: Contract No.: N62470-90-B-7645 . 
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Versar Project No.: 5295 
Reporting Period: 9/l/90 - g/30/90 

Accomplishments 

l Completed negotiations under current task order (now awaiting 
contract). 

Prob?ems 

l Analytical data generated by ESE needs to be obtained from 
their Gainesville, Florida, laboratory computer files. 

Percent Complete 

l Initial Draft Community Relations Questionnaire (5%) 
l Initial Draft Site Summaries (0%) 
l Initial Draft Project Work Plans for Sites 15 and 16 (0%). 

Plans for the Next Reportinq Period 

l Initial work on Community Relations Questionnaire. 
l Initial work on Site Summaries. 
l Initial work oh Project Work Plans for Sites 15 and 16. 

Confirmation of Technical Guidance 

l None. 

Personnel Chances 

b No changes. 
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